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ESTIMATE RUN 08/14/2008

ESTIMATE SUMMARY 07:26:29
CONTID: C14277 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 14277-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 140.( DAYS TIME ALLOW: 140 WORK DAYS
Punkin Ctr@Middle & S. Rush Ck PERCENT TIME: 100.00 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: BR 0711-014
Punkin Ctr@Middle & S. Rush Ck
NAME OF ROAD: 71
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 08/14/2008 DATE TIME STARTED 07/23/2007
10090 I-25 FRONTAGE ROAD DATE LET 05/17/2007 DATE WORK BEGAN 07/23/2007
DATE AWARDED 06/07/2007 DATE TIME STOpPPED 06/30/2008
DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED 06/30/2008
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 07/23/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,959,085.51 PARTICIPATING $ 3,899,235.16 S 6,524.69
AWARD PROJECT AMT: $ 3,809,936.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.49% TOTAL EARNINGS 3,899,235.16 6,524.69
FUNDS AVAILABLE: $ 59,850.35 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,899,235.16 6,524.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -57,149.05 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,842,086.11 6,524.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,842,086.11 6,524.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,524.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
7,224.00000 1.000 7,224.00
0010 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 62.000 62.000
SY 0.000 0.00
38.50000 62.000 2,387.00
0015 202-00033  REMOVAL OF PIPE 2.000 2.000
EACH 0.000 0.00
820.00000 2.000 1,640.00
0020 202-00090 *REMOVAL OF DELINEATOR 40.000 40.000
EACH 0.000 0.00
9.00000 40.000 360.00
0025 202-00220  *REMOVAL OF ASPHALT MAT 6,495.000 6,495.000
SY 0.000 0.00
5.50000 6,495.000 35,722.50
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 234.000 234.000
SY 0.000 0.00
22.00000 234.000 5,148.00
0031 202-00250 REMOVAL OF PAVEMENT MARKING 1,602.000 1,602.000
SF 0.000 0.00
2.20000 1,602.000 3,524.40
0035 202-01000 *REMOVAL OF FENCE 5,337.000 5,337.000
LF 0.000 0.00
0.60000 5,337.000 3,202.20
0040 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 70,759.000 70,709.000
cy 0.000 0.00
6.00000 70,709.000 424,254.00
0045 203-00100  MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00
32.00000 0.000 0.00
0050 203-01100  PROOF ROLLING 9.000 9.000
HOUR 0.000 0.00

157.00000 9.000 1,413.00
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 203-01500 BLADING 41.000 41.000
HOUR 0.000 0.00
175.00000 41.000 7,175.00
0060 208-00002 *EROSION LOG (12 INCH) 5,070.000 5,070.000
LF 0.000 0.00
5.50000 5,070.000 27,885.00
0065 208-00003 *EROSION LOG (18 INCH) 1,800.000 1,800.000
LF 0.000 0.00
8.00000 1,800.000 14,400.00
0066 208-00011 EROSION BALES (WEED FREE) 4.000 4.000
EACH 0.000 0.00
10.12000 4.000 40.48
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
2,029.50000 3.000 6,088.50
0075 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000
EACH 0.000 0.00
2,429.00000 4.000 9,716.00
0080 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
4,044.50000 1.000 4,044.50
0085 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
8,669.50000 0.000 0.00
0086 208-00205 EROSION CONTROL SUPERVISOR 93.000 93.000
HOUR 0.000 0.00
62.50000 93.000 5,812.50
0090 210-00810 *RESET GROUND SIGN 7.000 7.000
EACH 0.000 0.00
147.00000 7.000 1,029.00
0095 212-00006 *SEEDING (NATIVE) 12.000 6.000
ACRE 0.000 0.00
445.00000 6.000 2,670.00
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 212-00009 *SEEDING (TEMPORARY) 3.900 3.900
ACRE 0.000 0.00
159.00000 3.900 620.10
0105 212-00032 *SOIL CONDITIONING 12.000 6.000
ACRE 0.000 0.00
3,512.00000 6.000 21,072.00
0110 213-00001 *MULCHING 1.300 1.300
TON 0.000 0.00
513.00000 1.300 666.90
0115 213-00002 *MULCHING (WEED FREE HAY) 15.840 9.840
ACRE 0.000 0.00
348.50000 9.840 3,429.24
0120 213-00061 *MULCH TACKIFIER 3,168.000 1,968.000
1B 0.000 0.00
1.50000 1,968.000 2,952.00
0125 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0126 216-00030 SOIL RETENTION BLANKET (SPECIAL) 5,641.000 5,641.000
sy 0.000 0.00
2.54000 5,641.000 14,328.14
0130 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2,999.610 2,999.610
TON 0.000 0.00
31.50000 2,999.610 94,487.72
0135 304-09014 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000
TON 0.000 0.00
60.50000 0.000 0.00
0140 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.690 122.630
TON 28.060 4,531.69
161.50000 150.690 24,336.44
0145 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,229.020 2,229.020
TON 0.000 0.00
86.00000 2,229.020 191,695.72
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 36.000 36.000
GAL 0.000 0.00
1.50000 36.000 54.00
0155 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,587.000 1,587.000
sY 0.000 0.00
28.50000 1,587.000 45,229.50
0160 506-00209 RIPRAP (9 INCH) 140.000 140.000
cy 0.000 0.00
61.00000 140.000 8,540.00
0165 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 22.000 22.000
cY 0.000 0.00
317.50000 22.000 6,985.00
0170 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 6.000 6.000
TON 0.000 0.00
252.50000 6.000 1,515.00
0175 603-10120 12 INCH CORRUGATED STEEL PIPE 218.000 218.000
LF 0.000 0.00
64.00000 218.000 13,952.00
0180 603-10180 18 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
38.50000 60.000 2,310.00
0185 603-30018 18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
261.00000 2.000 522.00
0190 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 600.000
LF 0.000 0.00
14.50000 600.000 8,700.00
0195 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
983.00000 8.000 7,864.00
0200 606-02005 *END ANCHORAGE (FLARED) 8.000 8.000
EACH 0.000 0.00
1,445.00000 8.000 11,560.00
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT : BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 607-00005 *END POST 18.000 18.000
EACH 0.000 0.00
155.50000 18.000 2,799.00
0210 607-00010 *CORNER AND LINE BRACE POST 6.000 6.000
EACH 0.000 0.00
175.00000 6.000 1,050.00
0215 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 13,688.000 13,688.000
LF 0.000 0.00
1.00000 13,688.000 13,688.00
0220 607-11525 *FENCE (PLASTIC) 921.000 921.000
LF 0.000 0.00
2.50000 921.000 2,302.50
0225 607-32000 *FENCE PICKET SNOW 270.000 270.000
LF 0.000 0.00
6.50000 270.000 1,755.00
0230 609-60011 *CURB TYPE 6 (SECTION M) 381.000 381.000
LF 0.000 0.00
12.00000 381.000 4,572.00
0235 612-00001 *DELINEATOR (TYPE I) 90.000 90.000
EACH 0.000 0.00
12.50000 90.000 1,125.00
0240 612-00003 *DELINEATOR (TYPE III) 6.000 6.000
EACH 0.000 0.00
15.00000 6.000 90.00
0245 615-00030 EMBANKMENT PROTECTOR TYPE 3 8.000 8.000
EACH 0.000 0.00
826.00000 8.000 6,608.00
0250 617-03010 DETOUR CULVERT PIPE 2,210.000 2,210.000
LF 0.000 0.00
64.00000 2,210.000 141,440.00
0255 621-00450 *DETOUR PAVEMENT 12,317.000 12,317.000
SY 0.000 0.00
20.00000 12,317.000 246,340.00
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 625-00000  CONSTRUCTION SURVEYING 1.000 1.000
Ls 0.000 0.00
31,132.00000 1.000 31,132.00
0265 625-00001  CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
108.50000 0.000 0.00
0270 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
307,000.00000 1.000 307,000.00
0275 627-00005  *EPOXY PAVEMENT MARKING 35.000 35.000
GAL 0.000 0.00
169.50000 35.000 5,932.50
0280 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 57.000 57.000
GAL 0.000 0.00
39.00000 57.000 2,223.00
0285 630-00000  *FLAGGING 560.000 546.000
HOUR 14.000 343.00
24.50000 560.000 13,720.00
0290 630-00007  *TRAFFIC CONTROL INSPECTION 272.000 271.000
DAY 1.000 123.50
123.50000 272.000 33,592.00
0295 630-00012  *TRAFFIC CONTROL MANAGEMENT 37.000 36.000
DAY 1.000 556.50
556.50000 37.000 20,590.50
0300 630-80001  *FLASHING BEACON (PORTABLE) 8.000 8.000
EACH 0.000 0.00
634.00000 8.000 5,072.00
0305 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 4.000
EACH 4.000 970.00
242.50000 8.000 1,940.00
0310 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 44.000
EACH 0.000 0.00

68.00000 44.000 2,992.00
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000
EACH 0.000 0.00
88.50000 50.000 4,425.00
0320 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
109.50000 8.000 876.00
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
9,278.50000 4.000 37,114.00
0330 630-80360 *DRUM CHANNELIZING DEVICE 104.000 104.000
EACH 0.000 0.00
67.00000 104.000 6,968.00
0335 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 12.000
EACH 0.000 0.00
103.00000 12.000 1,236.00
0340 630-80370 CONCRETE BARRIER (TEMPORARY) 850.000 850.000
LF 0.000 0.00
52.50000 850.000 44,625.00
0345 630-80380 *TRAFFIC CONE 50.000 50.000
EACH 0.000 0.00
17.00000 50.000 850.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0355 700-70011 F/A PARTNERING 2,314.370 2,314.370
FA 0.000 0.00
1.00000 2,314.370 2,314.37
0360 700-70016  F/A FUEL COST ADJUSTMENT 19,825.020 19,825.020
F A 0.000 0.00
1.00000 19,825.020 19,825.02
0365 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -1,634.040 -1,634.040
FA 0.000 0.00
1.00000 -1,634.040 -1,634.04
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70025 F/A QUALITY INCENTIVE PAYMENT 5,824.130 5,824.130
FA 0.000 0.00
1.00000 5,824.130 5,824.13
0380 700-70081 F/A PROVIDE HIGH SPEED INTERNET 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70110 F/A INSTALL HABITAT PROTECTION 52,000.000 35,082.650
FA 0.000 0.00
1.00000 35,082.650 35,082.65
0390 700-70120 F/A MAINTAIN PAVEMENT SURFACE COURSE MAINTENANCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0396 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,087,875.82 $ 6,524.6958 2,028,025.47

CAT NO0300 STRUCTURE I-22-D

0400 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
32,768.50000 1.000 32,768.50
0405 206-00000 STRUCTURE EXCAVATION 170.000 170.000
cY 0.000 0.00
23.50000 170.000 3,995.00
0410 206-00100 STRUCTURE BACKFILL (CLASS 1) 403.000 403.000
cYy 0.000 0.00

50.00000 403.000 20,150.00
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE I-22-D
0415 206-00200 STRUCTURE BACKFILL (CLASS 2) 156.000 156.000
cy 0.000 0.00
26.00000 156.000 4,056.00
0420 206-00360 MECHANICAL REINFORCEMENT OF SOIL 403.000 403.000
cYy 0.000 0.00
6.00000 403.000 2,418.00
0425 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 199.550 199.550
TON 0.000 0.00
86.00000 199.550 17,161.30
0430 503-00030 *DRILLED CAISSON (30 INCH) 627.000 627.000
LF 0.000 0.00
135.50000 627.000 84,958.50
0435 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 83.000 83.000
cy 0.000 0.00
317.50000 83.000 26,352.50
0440 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 10.000 10.000
GAL 0.000 0.00
200.00000 10.000 2,000.00
0445 515-00120 *WATERPROOFING (MEMBRANE) 1,276.000 1,276.000
sy 0.000 0.00
10.00000 1,276.000 12,760.00
0450 515-00400 CONCRETE SEALER 882.000 882.000
SY 0.000 0.00
7.00000 882.000 6,174.00
0455 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 78.000
LF 0.000 0.00
213.50000 78.000 16,653.00
0460 601-03040 *CONCRETE CLASS D (BRIDGE) 536.000 536.000
cYy 0.000 0.00
480.00000 536.000 257,280.00
0460 MATERIAL ALLOWANCE PRECAST PRESTRESSED PANELS 0.000
cy 0.000 0.00
59.87200 0.000 0.00
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE I-22-D

0465 602-00000 *REINFORCING STEEL 4,694.000 4,694.000
1B 0.000 0.00
0.90000 4,694.000 4,224.60
0470 602-00020 *REINFORCING STEEL (EPOXY COATED) 128,115.000 128,115.000
LB 0.000 0.00
0.90000 128,115.000 115,303.50
0475 606-11030 *BRIDGE RAIL TYPE 10M 653.000 653.000
LF 0.000 0.00
102.00000 653.000 66,606.00
0480 618-00163 PRESTRESSED CONCRETE I (BT63) 1,445.000 1,445.000
LF 0.000 0.00
174.50000 1,445.000 252,152.50
0480 MATERIAL ALLOWANCE BT 63 PRESTRESSED GIRDERS 0.000
LF 0.000 0.00
131.49642 0.000 0.00
CAT 0300 CURRENT AMT $ 925,013.40 $ 0.00%$ 925,013.40

CAT NO0301 STRUCTURE I-22-F

0485 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
32,768.50000 1.000 32,768.50
0490 206-00000 STRUCTURE EXCAVATION 51.000 51.000
cY 0.000 0.00
23.50000 51.000 1,198.50
0495 206-00100 STRUCTURE BACKFILL (CLASS 1) 269.000 269.000
cYy 0.000 0.00
50.00000 269.000 13,450.00
0500 206-00200 STRUCTURE BACKFILL (CLASS 2) 50.000 50.000
cY 0.000 0.00
26.00000 50.000 1,300.00
0505 206-00360 MECHANICAL REINFORCEMENT OF SOIL 269.000 269.000
cYy 0.000 0.00

6.00000 269.000 1,614.00
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE I-22-F
0510 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 201.640 201.640
TON 0.000 0.00
86.00000 201.640 17,341.04
0515 503-00030 *DRILLED CAISSON (30 INCH) 637.000 637.000
LF 0.000 0.00
135.50000 637.000 86,313.50
0520 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 70.300 70.300
cYy 0.000 0.00
317.50000 70.300 22,320.25
0525 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 5.000 5.000
GAL 0.000 0.00
200.00000 5.000 1,000.00
0530 515-00120 *WATERPROOFING (MEMBRANE) 1,164.000 1,164.000
SY 0.000 0.00
10.00000 1,164.000 11,640.00
0535 515-00400 CONCRETE SEALER 519.000 519.000
SY 0.000 0.00
7.00000 519.000 3,633.00
0540 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 78.000
LF 0.000 0.00
213.50000 78.000 16,653.00
0545 601-03040 *CONCRETE CLASS D (BRIDGE) 479.000 479.000
CcY 0.000 0.00
480.00000 479.000 229,920.00
0550 602-00000 *REINFORCING STEEL 4,382.000 4,382.000
LB 0.000 0.00
0.90000 4,382.000 3,943.80
0555 602-00020 *REINFORCING STEEL (EPOXY COATED) 98,583.000 98,583.000
LB 0.000 0.00
0.90000 98,583.000 88,724.70
0560 606-11030 *BRIDGE RAIL TYPE 10M 597.000 597.000
LF 0.000 0.00
102.00000 597.000 60,894.00
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PCN: 14277-BID ESTIMATE RUN 08/14/2008
PROJECT: BR 0711-014 ESTIMATE NO: 0009 07:26:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE I-22-F
0565 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 6,252.000 6,252.000
SF 0.000 0.00
47.50000 6,252.000 296,970.00
CAT 0301 CURRENT AMT $ 889,684.29 $ 0.00$ 889,684.29
CAT NO0400 CONSTRUCTION ENGINEERING
0570 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,366.00000 1.000 25,366.00
0575 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,616.00000 1.000 26,616.00
0580 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,510.00000 3.000 4,530.00
CAT 0400 CURRENT AMT $ 56,512.00 $ 0.00$ 56,512.00
PROJECT TOTAL CURRENT AMT $ 3,959,085.51 $ 6,524.69 S 3,899,235.16



